
TB CARE I - South Sudan

Year 3
Quarterly Report
April - June 2013

July 30, 2013



Quarterly Overview

Reporting Country South Sudan Technical Areas % Completion

Lead Partner MSH 1. Universal and Early Access 54%
Collaborating Partners KNCV, WHO 2. Laboratories 36%
Date Report Sent 3. Infection Control 38%
From Dr. Stephen Macharia 4. PMDT 75%
To Dr. Martin Swaka, USAID South Sudan5. TB/HIV 35%
Reporting Period April - June 2013 6. Health Systems Strengthening 0%

7. M&E, OR and Surveillance 0%

Overall work plan completion 34%

Overall work plan implementation status

Most Significant Achievements 

SOPs implementation to improve case detection have been introduced in Yei Civil Hospital. A tracking 
mechanism has been introduced which inspires health workers to screen all patients with a cough for TB and 
fully document patients’ TB-related care. The meeting with the representative from various departments  
served as refresher training and equipped the hospital’s health workers with skills to identify patients with 
TB symptoms. Between April and June 2012, 74 suspects were screened for TB; out of which 17 cases were 
diagnosed with TB (4 were confirmed TB, 8 smear negatives and 5 extrapulmonary cases) and put on 
treatment. The patients have been notified through the cough register introduced in the wards.  
  
Weak TB laboratory network can be attributed to absence of Reference Laboratory, Intermediate 
Laboratories and shortage of skilled lab personnel to implement External Quality Assurance (EQA).  While 
efforts are being exerted to address these challenges, in the interim period, and with the support of MSH TB 
CARE I, the quarterly review meetings have been used as forum where lab personnel involved in TB control 
work meet and share experience and challenges facing TB laboratory work.  For effective participation, the 
meetings were conducted per state and involved a team of clinicians and Lab personnel involve in TB from all 
TBMUs from the States within South Sudan. EQA was established in 17% (8 /48) of routine laboratories from 
the 4 states. It is estimated that 9 additional laboratory will  be included in the subsequent quarter bringing 
it to about 35%. 
  
Quarterly review meetings have been established in 4 out of 10 states in South Sudan. In total 79 health 
workers participated in the meetings  and included participants from 4 states of Western Equatoria State, 
Central Equatoria State, Eastern Equatoria State and Western Bahal El Ghazal State. The meeting provided 
the participants an opportunity to discuss TB control in the states and provided a forum where participants 
learnt from each other and build capacity within the state. It also formed a basis for refreshing on some 
aspects of TB control. The workshops have been a success and the teams from health facilities are able to 
receive the feedback on their performance in the same sitting. The participants recommended that quarterly 
meetings should be held after every reporting period to analyze the achievement made and share 
information regarding the TB and HIV programs.  
 

Overall workplan completion is at 33%. Accelerated plan has been developed  and shared with the National  
TB program to ensure that the activities are carried out within the timeline for the APA 3 workplan 



Technical and administrative challenges

Technical Challenges 
• Data from the TB diagnostic and treatment center has not been compiled for this quarter due to the 

resignation of the NTP M&E officer. 
• Delay in the filling of the position for the laboratory advisor which have resulted in delayed in the 

implementation of laboratory activities. Meanwhile, Short Technical Assistance has been approved to 
support some activities that have delayed. 
 

 



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Sensitization workshops MSH 49.622 100% Jul 2013 154 (29 Female; 125 Males) community 
members ( have been sensitized in 4 counties 
in Central Equatoria state during the quarter.

1.2.2 Baseline Assessment MSH 4.635 100% Apr 2013 Assessment on the involvement of community 
in TB services was conducted in 3 counties of 
Central Equatoria state which include Yei river 
county, Morobo County and Lainya County. In 
addition, assessment on the TB services was 
condcuted in Maban County. 

1.2.3 Meetings for community groups MSH 31.173 25% Sep 2013 The preparation for the meetings is finalised. 
The activity will be conducted in July 2013.

1.2.4 Supervision to community groups MSH 16.488 0% Sep 2013 Not done. The activity will be conducted 
quarterly after the groups are identified

1.2.5 Training and re-fresher training WHO 45.453 50% Sep 2013 30 (1 Female; 29 Males) clinicians and nurses 
trained on TB case management

1.2.6 Supervision and mentorship visits MSH 32.336 50% Sep 2013 Supervisory and mentorship visits conducted in 
5 TB diagnostic and treatment centers in 3 
states in South Sudan

1.2.7 Support SOPs implementation MSH 84.958 50% Sep 2013 TA on supporting SOP implementation was 
conducted by Dr. Samuel Kinyanjui (Regional 
TB advisor, MSH) from 8 - 13 April 2013. The 
pilot SOP implementation was started in Yei 
Civil Hospital.

54%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

2.1.1 Refurbishment of peripheral laboratory MSH 83.787 50% Sep 2013 Preparing the Environmental Review Report for 
the facilities identified for refurbishment in the 
APA 3. Planned for quarter 4. Procurement 
process for the microscope kits and lab 
reagents commenced.

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care providers 
(Supply)

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients

1. Universal and Early Access

2. Laboratories Planned 
Completion 



2.1.2 Printing and dissemination of SOPs MSH 22.845 75% Jun 2013 The procurement process is on-going. 
However, there is a delay in obtaining approval 
from the MOH. The documents that have been 
approved are already in the process of beig 
printed.

2.1.3 Support supervision to peripheral 
laboratories

MSH 35.780 50% Sep 2013 Supervisory and mentorship visits conducted in 
5 TB diagnostic and treatment centers in 3 
states in South Sudan

2.1.4 EQA supervisory visits MSH 31.550 75% Sep 2013 17% (8/48) of the TB laboratories have been 
included in the EQA compared to 6% (3/48) in 
the previous quarter.  Additional labs have 
been earmarked in coming quarter

2.1.5 TOT for Lab supervisors MSH 47.510 0% Aug 2013 Planned for August 2013. TA to support this 
activity have been approved

2.1.6 Train and refresher training for Lab staff MSH 47.297 0% Aug 2013 Delayed due to human resource challenges 
within NTP. Planned for July 2013

2.1.7 Lab support mission KNCV 33.482 cancelled Sep 2014 Activity has been cancelled due to human 
resources challenges within the NTP and 
delayed in lab activities

2.1.8 Support annual TB laboratory forum and 
information dissemination.

MSH 18.126 0% Sep 2013 Planning is in progress. The laboratory 
technical working group had planned for May 
but postponed due to human resources issues

36%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 TOT on TBIC KNCV 61.294 0% August 2013 Planned for August 2013
3.2.2 Regional Training on TBIC MSH 25.330 75% Sep 2013 1 (female) country TB focal person has 

attended a training in Kigali, Rwanda on TBIC. 
Two (1 female; 1 male)additional staff from 
health facility staff will attend training on 
integrated TB/HIV management in July

38%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

4. PMDT Planned 
Completion 

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients

3.2 Scaled-up 
implementatio
n of TB-IC 
strategies

3. Infection Control Planned 
Completion 



4.1.1 Sample collection & transport WHO 12.758 75% Sep 2013 On going. The funds from GF are still available 
to carry on this activity for the time being.

4.1.2 Training on MDR-TB WHO 22.071 75% Sep 2013 Two (male) staff attend workshop in Namibia.

75%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

5.1.1 TB/HIV review meetings MSH 94.704 50% Dec 2013 Conducted in 4 out of 10 states to review 
progress from January - March 2013. Next 
meetings planned in July - August to review 
progress April - June.

5.1.2 Sensitization meetings MSH 11.179 25% Sep 2013 On-going and will continue in July through 
September 2013. Targeting TB/HIV teams at 
state and county hospitals.

5.1.3 Observe World TB day MSH 35.680 100% Mar 2013 The day was commemorated on 25th March 
2013 in Juba. TB messages were delivered 
through FM radio talk shows, Road drive 
shows, announcements over local FM stations, 
and text messages on mobile phones.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.2.1 Training for Counsellors MSH 32.462 0% May 2013 The activity has been postponed to August 
2013. Two NTP staff will be trained on 
integrated TB/HIV who will in turn become 
trainers.

5.2.2 Training of TB health staff MSH 50.770 0% Jun 2013 The activity has been postponed to August 
2013. Two NTP staff will be trained on 
integrated TB/HIV who will in turn become 
trainers.

35%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

6. Health Systems Strengthening

5.1 
Strengthened 
prevention of 
TB/HIV co-
infection

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5. TB/HIV

4.1 Improved 
treatment 
success of 
MDR TB

Planned 
Completion 

Planned 
Completion 



6.2.1 In-country conference WHO 18.659 0% Aug 2013 Communicating with WHO to agree on the date 
of the training. However, tentatively planned 
for August 2013.

6.2.2 Regional training MSH 21.678 0% Sep 2013 One training have been identified which will 
take place in september to November 2013.

6.2.3 International conference MSH 28.004 0% Nov 2013 UNION conference in Paris.

0%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

7.2.1 DQA visits MSH 13.740 0% Dec 2013 Not yet done

7.2.2 M&E training MSH 16.231 0% Aug 2013 Not yet done

7.2.3 External evaluation KNCV 77.846 cancelled Sep 2013 Cancelled. To be combined with the external 
program evaluation for NTP under GF which is 
planned for in 2014.

0%

630.396
1.915.144

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

Cumulative 
Technical 

Completion

7. M&E, OR and Surveillance

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD and 
M&E) form an 
integral part 
of national 
plans, 
strategies and 
service 
delivery

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 

Planned 
Completion 



Quarterly MDR-TB Report

Country South Sudan Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 6 0
Total 2011 6 0

Jan-Mar 2012 0 0
Apr-Jun 2012 0 0
Jul-Sep 2012 1 0
Oct-Dec 2012 0 0

Total 2012 1 0
Jan-Mar 2013 0 0
Apr-Jun 2013

To date in 2013 0 0

Comments:

April - June 2013

The specimen are sent to CTRL in 
Nairobi. There is always delay in 
receiving the results. The results 
can take upto 8 months.



5. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks 
(Optional)

1 MSH 1.2.7 Samuel Kinyanjui
SOPs implementation and assessment of 
community TB care services March 2013 Completed 13-Apr-13

2 KNCV 2.1.7 Valentina Anisimova Lab support mission July, 2013 Cancelled Cancelled
3 KNCV 3.2.1 Amos Kutwa FacilitateTOT training on TB IC August, 2013 Planned Jerod to provide TA 

4 KNCV 7.2.3 TBD
Joint external program monitoring 
mission

September, 
2013 Cancelled Cancelled

5 KNCV 7.2.3 TBD
Joint external program monitoring 
mission Cancelled Cancelled

6 MSH 1.1.1 Pedro Suarez
Facilitate partners meetings to advocate 
for Integration of TB services August, 2013 Planned Abel Nkolo

7 MSH 6.2.4 Eliud Wandwalo
Support implementation of SOPs to 
improve case detection August, 2013 Planned Samuel Kinyanjui

8 MSH 7.2.3 Eliud Wandwalo
Joint external program monitoring 
mission

September, 
2013 Cancelled Cancelled

9 WHO 6.2.1 TBD Facilitate in-country TB conference
September, 
2013 Planned

10 WHO 4.1.2 TBD
Regional training of 5 health workers on 
MDR-TB. Planned

Not a TA. Regional 
training of NTP staff

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

1
10

10%



Quarterly Photos (as well as tables, charts and other relevant materials)

Figure 1: NTP Lab focal person duringquarterly review meeting 
in Yambio, WES 

Figure 2: Blinded re-checking of slides from  TBMUs in 
Central Equatoria  State 

Figure 3: TB state Coordinator in Western Bahar El Ghazal 
State presenting  data from the state during the Quarterly 
Review meeting 

Figure 4:  Group discussion from respective health facilities  
from Central Equatoria state 



Figure 6:  Discussion during community sensitization 
meetings in Lainya County in Central Equatoria State 

Figure 5:  Young Boys and Girls from Yei River county have 
come up to support TB community activities in Yei 



Quarterly Report on Global Fund Engagement

Country South Sudan Period

Name (i.e. Round 7 TB) Average rating* Current rating Total approved amountTotal dispersed to date
Round 7 TB A2 A2 14,042,815 USD 13.132.909

*Since January 2010

April - June 2013

Current Global Fund TB Grants 

In-country Global Fund status - key updates, challenges and bottlenecks

TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I workplan

Key updates: 
• Currently supporting 65 TB diagnostic and treatment centers in South Sudan; 
• In the period of April-June 2013, the Fund trained 14 lab personnel on AFB microscopy; 
• Procured anti-TB drugs that would last for 9 months to come. 
• Conducted supportive supervision and mentoring to weak performing TB centers. 
• Renovated TB laboratory in Narus, Eastern Equatoria. 
 
Challenges: 
• High default rate/lost to follow up in big hospitals  
• Lack of nutritional support in many TB facililties which contributes to lost to follow up 
• Inadequate skilled human resources - state and county level 
• Poorly motivated staff leading to high staff turnover. 

• TB CARE I is involved in the capacity building of NTP staff at all levels as well us providing technical support in development of policies 
and guidelines which the NTP roll outs using the GF support. These includes  SOPs for improved case detection, framework for 
integratingTB services in the Primary Health Care, National TB strategic plan, TB infection control guidelines, External Quality Assurance 
(EQA) guidelines, SOPs for sputum smear microscopy and PMDT guidelines. 
 

• TB CARE I also provided technical assistance in the development of the GF proposal. Successfully supported development of GF 
Transitional Funding Mechanism which is about $8.6 US Dollars. TB CARE I works as a catalyst by providing technical support to the NTP 
MOH to enable the ministry to effectively use GF resources and implement the program efficiently. The TB CARE I office is embedded in 
the NTP MOH to provide hands-on support as a strategy to build institutional capacity for MOH staff. 
 
 
 



 
• TB CARE I jointly plans for mentorship and support visits to health facilities as well as compliment GF  through provision of support 

especially where technical capacity within the sub recipients is limited e.g.  during trainings and support visits. The trainings and 
mentorship focuses on  the health facilities that are supported by GF as well as those supported by other partners. In addition, the GF 
ensures that TB drugs and laboratory supplies are made available to sites that have been established through the support of TB CARE I. 
There is also a well-established synergy between the GF and TBCARE I in terms of technical support at state MOH and central MOH 
levels.   
 
 

 
 



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition date 
(3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance 
Policy #

Laptop Computer (Dell) Aug 2009 $2.000 0,00 Stolen N/A

Laptop Computer (Dell) Dell LBL P/N: 
KX335A01 Aug 26, 2009 $2.000 0,00

MSH office  MoH complex, 
Juba Good MSH

Microscope
Svizera Europe B.v Mar 2010 $1.190 0,00

MoH - Bentiu Hospital 
Laboratory Good MSH

Microscope
Svizera Europe B.v Mar 2010 $1.190 0,00

MoH - Munuki PHCC 
laboratory Good MSH

Microscope
Svizera Europe B.v Mar 2010 $1.190 0,00

MoH - Kator PHCC 
laboratory Good MSH

LED microscope + 2 Battery 
supply unit (for LED microscope) Zeiss Primostar Aug 2010 $2.070 0,00

MOH- NTP warehouse 
(GLRA) MSH

LED microscope + 2 Battery 
supply unit (for LED microscope) Zeiss Primostar Aug 2010 $2.070 0,00

MOH- NTP warehouse 
(GLRA) MSH

LED microscope + 2 Battery 
supply unit (for LED microscope) Zeiss Primostar Aug 2010 $2.070 0,00

MOH- NTP warehouse 
(GLRA) MSH

LED microscope + 2 Battery 
supply unit (for LED microscope) Zeiss Primostar Aug 2010 $2.070 0,00

MOH- NTP warehouse 
(GLRA) MSH

LED microscope + 2 Battery 
supply unit (for LED microscope) Zeiss Primostar Aug 2010 $2.070 0,00

MOH- NTP warehouse 
(GLRA) MSH

LED microscope + 2 Battery 
supply unit (for LED microscope) Zeiss Primostar Aug 2010 $2.070 0,00

MOH- NTP warehouse 
(GLRA) MSH

LED microscope + 2 Battery 
supply unit (for LED microscope) Zeiss Primostar Aug 2010 $2.070 0,00

MOH- NTP warehouse 
(GLRA) MSH

LED microscope + 2 Battery 
supply unit (for LED microscope) Zeiss Primostar Aug 2010 $2.070 0,00

MOH- NTP warehouse 
(GLRA) MSH

LED microscope + 2 Battery 
supply unit (for LED microscope) Zeiss Primostar Aug 2010 $2.070 0,00

MOH- NTP warehouse 
(GLRA) MSH

LED microscope + 2 Battery 
supply unit (for LED microscope) Zeiss Primostar Aug 2010 $2.070 0,00

MOH- NTP warehouse 
(GLRA) MSH

Office chair 
n/a 14/10/2011 $190 Good MSH

Office chair 
n/a 14/10/2011 $190

MSH office  MoH complex, 
Juba Good MSH

Filling cabinet 
n/a 14/10/2011 $316

MSH office  MoH complex, 
Juba Good MSH

TB CARE I
South Sudan

April - June 2013
APA 3



Book Case
n/a 14/10/2011 $443

MSH office  MoH complex, 
Juba Good MSH

Book Case
n/a 14/10/2011 $443

TB CARE I Country office 
(NTP / MoH-GOSS) Good MSH

Laboratory desk n/a 28/11/2011 $316 Kaya PHCC Good MSH

Laboratory  chair n/a 28/11/2011 $114 Kaya PHCC Good MSH

Laboratory  stool n/a 28/11/2011 $190 Kaya PHCC Good MSH

Laboratory  stool n/a 28/11/2011 $190 Kaya PHCC Good MSH

Laboratory desk n/a 28/11/2011 $316 Parjok PHCC Good MSH

Laboratory  chair n/a 28/11/2011 $114 Parjok PHCC Good MSH

Laboratory  stool n/a 28/11/2011 $190 Parjok PHCC Good MSH

Laboratory  stool n/a 28/11/2011 $190 Parjok PHCC Good MSH

Laboratory desk n/a 28/11/2011 $316 Torit State Hospital Good MSH

Laboratory  Chair n/a 28/11/2011 $114 Torit State Hospital Good MSH

Laboratory  Stool n/a 28/11/2011 $190 Torit State Hospital Good MSH

Laboratory  Stool n/a 28/11/2011 $190 Torit State Hospital Good MSH

Laboratory desk n/a 28/11/2011 $316 Juba Military Hospital Good MSH

Laboratory  chair n/a 28/11/2011 $114 Juba Military Hospital Good MSH

Laboratory  stool n/a 28/11/2011 $190 Juba Military Hospital Good MSH

Laboratory  stool n/a 28/11/2011 $190 Juba Military Hospital Good MSH

Office desk
n/a 9/12/2011 $316

TB CARE I Country office 
(NTP / MoH-GOSS) Good MSH

Office desk
n/a 9/12/2011 $316

TB CARE I Country office 
(NTP / MoH-GOSS) Good MSH

Office desk
n/a 9/12/2011 $316

TB CARE I Country office 
(NTP / MoH-GOSS) Good MSH



Laptop Computer (Dell)
S/N: F497201 24,May, 2011 $1.659 0,00

Hai Amarat, Airport Road, 
Juba, MSH Good Kenyi Phillips

Laptop Computer (Dell)
S/N: 6ZSY2Q1 21,Jan, 2012 $1.500 0,00

TB CARE I Country office 
(NTP / MoH-GOSS) Good Gladys Anyo

Laptop Computer (Dell)
S/N: 46VY2Q1 21,Jan, 2012 $1.500 0,00

TB CARE I Country office 
(NTP / MoH-GOSS) Good

Dr. Stephen 
Macharia

Canon Digital Copier (iR1024A) 2583B002[AB]
DQY38939 July10, 2012  $       2.635,00 0 MSH office  MoH complex, 

Juba GOOD MSH

Dell optilex 990 desktop 6TZZBBX July10, 2012 GOOD MSH

Dell monitor (19") OT5JNN-728772-
21V-DJ5M July10, 2012 GOOD MSH

Dell Key Board CN-01HF2Y-71616-
1A4-0LTH July10, 2012 GOOD MSH

UPS Mecer and Surge Protector ME-3000-GRM 27-sep-12  $       1.255,00 0 MSH office  MoH complex, 
Juba New MSH

Rechargable Fan N/A 30-apr-12  $          126,00 0 Operations Office Good MSH

Micro wave Model No: 
AM01701MW 28-apr-12  $          226,00 0 Stores Good MSH

Rice Cooker WX02ERC-
186SS12110902195 27-apr-12  $            95,00 0 Stores Good MSH

Fridge 106NRPU038664 1-mei-12  $          999,00 0 Kitchen Good MSH

Food Blender
Model No: 
AB5501G; S/No: 
550108100639

22-mei-12  $            51,00 0 Stores Good MSH

Electric Iron Model No: MSI-
3188 22-mei-12  $            49,00 0 Stores Good MSH

Iron Board N/A 23-mei-12  $            47,00 0 Stores Good MSH

Water Dispenser
Model No: 
NWD1303FPT; 
S/No: 

23-mei-12  $          302,00 0 Stores II Good MSH

Olympus microscope Kit , C-plug 
Standard

CX22RFS1;S/N 
2B81030 11-sep-12  $       1.523,00 0  MOH- GLRA warehouse  New   MSH 

Olympus microscope Kit , C-plug 
Standard

CX22RFS1; S/N 
2B81020 11-sep-12  $       1.523,00 0  MOH- GLRA warehouse  New   MSH 

MSH office  MoH complex, 
Juba $       1.135,00 0



Olympus microscope Kit , C-plug 
Standard

CX22RFS1; S/N 
2B81022 11-sep-12  $       1.523,00 0  MOH- GLRA warehouse  New   MSH 

Olympus microscope Kit , C-plug 
Standard

CX22RFS1; S/N 
2B81033 11-sep-12  $       1.523,00 0  MOH- GLRA warehouse  New   MSH 

Olympus microscope Kit , C-plug 
Standard

CX22RFS1; S/N 
2B80975 11-sep-12  $       1.523,00 0  MOH- GLRA warehouse  New   MSH 

Olympus microscope Kit , C-plug 
Standard

CX22RFS1; S/N 
2B81003 11-sep-12  $       1.523,00 0  MOH- GLRA warehouse  New   MSH 

Olympus microscope Kit , C-plug 
Standard

CX22RFS1; S/N 
2B81023 11-sep-12  $       1.523,00 0  MOH- GLRA warehouse  New   MSH 

Olympus microscope Kit , C-plug 
Standard

CX22RFS1; S/N 
2B81011 11-sep-12  $       1.523,00 0  MOH- GLRA warehouse  New   MSH 

Olympus microscope Kit , C-plug 
Standard

CX22RFS1; S/N 
2E80467 11-sep-12  $       1.523,00 0  MOH- GLRA warehouse  New   MSH 

Olympus microscope Kit , C-plug 
Standard

CX22RFS1; S/N 
2B810994 11-sep-12  $       1.523,00 0  MOH- GLRA warehouse  New   MSH 

Olympus microscope Kit , C-plug 
Standard

CX22RFS1; S/N 
2B81007 11-sep-12  $       1.523,00 0  MOH- GLRA warehouse  New   MSH 

Toyota Land Cruiser Hardtop 10 
seater, 5 door                  (NGO 
135/ 1 RSS)

Chasis No:JTEEB71J-
607017906; Engine 
No: 1HZ-0722112

14-jan-13  $      44.899,38 0 MSH Juba Office New MSH

Projector
Dell LCD Projector 
1210S; S/No: 
4V5L1S1

3-mei-13  $          935,00 0 MSH Juba Office New MSH

Digital Camera
Sony Cyber -Shot 
DSC-W630; S/No: 
8770588

3-mei-13  $          250,00 0 MSH Juba Office New MSH

Key

TB CAP

TB CARE I

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


